Project & Construction Services

63 Ecga[ns Colorado ditesco

Project Weekly Report

PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco
DATE: December 9, 2017 to December 15, 2017
Sitework:

= Continued cut/fill operations on
detention pond on the south side of
ballfield 3

= Continued embankment for new
pickle ball/basketball courts and
playground area

= Continued embankment on
ballfields focusing on fields 3 & 4
(south fields). Started additional
lifts on ballfields 1 & 2

= Continued excavation of trash area 3

*= Hauled in material for riprap in area
2 and staged materials. Finished ) R
riprap from STA 19+00 to 22+00 - -

Other:

= Cascade CABI & HSO on site this
week for abatement.

= RACS area 6 abated and cleared by
CABI

= Pinyon CABI on site 12/12

= More friable ACM found and RACS
area 7 set up and contained.
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Upcoming work:

= Continue center ball field
embankment

= Continue Riprap and riverbank
operations in area 2

= Continue trash haul in area 3

= Continue working on detention
ponds

= Complete abatement of RACS area 7

= Continue embankment for
concessions building and ball courts

= Prepare site for holiday break. No
work scheduled - 12/22 to 1/1
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